Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:18PM
: Client Name: CalTrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 105 Const Calendar Day 986  Date: 25-Aug-200 Tuesday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 13-Oct-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Signed and sent out CCO #113 with deferred time. Received I&A from HQ. =
-Signed CCO #121, Modify bike path railing, and sent to Amer to sign.
‘Reviewed and approved schedule updates T 21B, data date 21may2009, T22A, data date 21Jun2009,
and T23A, data date 21Jul2009, with State letters 1663, 1661, and 1662.
-Conducted weekly meeting with MCM to discuss pending issues. Handed out the pending CCO log to
be discussed.
‘Went to Dumbarton Bridge to meet with the Designers, Maintenance and METS to study access issues
for the contractor to deliver material to the site and have access to the joints from inside of structure as
well as outside.
-Sent an email to John Huseby, CT photography, that the Contractor has scheduled to pour concrete on
Monday, August 31, 2009. They would do 1/2 of EB deck. Two days later, on September 2, 2009, they will
pour the second half. This was for them to go and take some pictures of the concrete pour operation.
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